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U FOR: Chief, Pians & Programs Division, PPB3/NPIC
$ Chlef, Technlcal Bervices & Supgort Group, NPIC

t B&D Btatus BReport on Sslected Projects
REFERENCE 3 PPD/PPBS Bpeed Letter, Dated 24 December 1968

i. The following March Project Status information is forvarded
in response to the regquest contained in the reference letter:

2arator - The program is proceeding

on schedule, | |duriag this period and
reported that The €latlon subcontract {8 vooresaing as planned.

The roelect manager 2iso vigited and met with Logistics
and {Logiatics Consultant) to review the site preparation ulaus
Lor ¢lean room that w house the comparator in | |
next menitor trip to in regard to the opticel subcontract is

scheduled for the weex of 16 April 1366.

b, Antomgtic Targe fon Program - Phese IXX is continuing
on schedule with cloud screening Llity demorstrations still slieted
for 21 April.

The paper work for Phase IV wag gent to Headguarters for approval
on 3 Aprdl. Initially {t bad been plsrned to hold contract negotiatlons
fomediately following the feasibility demonstration. It mow appears that
unless ve are extremely fortunate to have a quick sign-off by the DDI,
Comptroller, CRB, eic., there wiil be & funding gza, of several weeks with
accompanying delay in the start of work om Phese IV.

Co ' le - Operational evaluatlion of the iight table
is continuing. - present gchedule for the evaluation is:

IA8 26 March - 11 April

I8G b April - 25 Aprid

IAS 28 April - 2 Moy

DIA 5 May - 9 May

SPAD i2 May ~ 16 May

Declass Review by NIMAIDOD
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SUBJECT: R&D Status Roport o Belected Projects

till workiog “ m vear reproducilon
materisis aud on the rescerch of improved Cormulstions in the laboratories.

It 54 expected that the program will remain within funddng inwiz.

The istest pilot slast run of hest Jrocessed diaso film shoved &
meried Improvement in guality of the ccating.

e. Nijs-Pieid, Eich.Poye s¥gr -

I optical ds raaginliity study e final desdgn
report aleng with & . mock-uy xos delivered to NPIC on 2 April 1905
WFIC will mov begla an evaiuation to determine 1f approval sbould be
glven slioving[ 0 continue to fabricate the prototype
instrument. I such myprovsl 18 given the fustrument willi yrovably be

completed by August 1073,

ghe Signbogde Nodel X1 - Toe srotoiyee instrumesnt
! id wag found Lo be unsatisfesctory. The
1 idght flare in the opticel system witeh iz
L s is currectiy woriisg to correct this de-
ficlensy and anotber laspection visit is plannsd for i0-11 Aprdl; however,
it is bellewed that this schedule i3 at best optimistic and that the rhome
bolds may not be acceptablie until iate in April,

unerceptable

&- : ftores Scanner - As weniloped lest mont, 2
serfous techn has besn dlscovercd 3 the optical system of

the scanner. Due to an optical deslgn error by [ | the ressiution

snd She wagnification ers considerably below the comtract speeificatious.
Corvantiy, [ |48 sesrching for the best solution to this ;roblem aud
vill present reccamendations to NPIC on 7 Agril. 4 decision 3ill then
be made on the Dest wvay to proceed. Ay of the seversi alternatives io
correct the optics will require at lesst several awuths so tust deifvery
of the scanner will probebly not be poasibie until iete 1969,

snainal ol Mecrostereoscone - Ths febricstion schedule
- Fumant has 81i ed slightly; bovever]  Llaims that tids
slizpage can bu compenssted for inm the amsembly hase and that they ex~
pect to somplate the Inatrument as echedulel in Jsuaary 137C. [ ]
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SUBJECT: ROD Stetus Bepori o Seieciel Projects

varbally §msdfcated fn February ithat a swsll overrun nny bBe RECsSsEYy;
bovever, thers has been no official reguest for sn overrup %o date.

Ohdef, m;‘.a;mim, 7890

NPIC/TSSG/DED/R&D-1X) | (4 Apr 69)
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